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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 346 Date: 13-Jul-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 673

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Overcast in AM to mostly sunny in PM w/high winds

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Assisted Jim Reid and John Beede with observing the trial batches for the BASF Masterflow 1205 grout.
This grout will be used for filling up the void areas in the Hinge K pipe beam boxes. The operation started
at 7:00am and was completed at 7:55am. ABF used various water to cement ratios but the one that
worked the best was 2.5 Gallons of water for one 55lb bag of grout. The efflux was timed at 14 seconds,
and the ambient temperature of 56F and a grout temperature of 61F.
- Checked horizontal control for ABF point TWL270 occupying control point 6203 and checking into control
point TIN3 on Treasure Island. It was discovered that the District 4 Caltrans horizontal control for TIN3
held better than what Towill/ABF prescribed for TIN3.
- Began to process surveying data collected today.
- Continued to prepare for surveying OBG lifts 11/12E and 11/12W with District 4 surveyors.
- Worked on miscellaneous surveying issues from the GPS equipment to OBG, bikepath, and cable works.
- Began to review Tai-Lin Lui's comments particularly related to surveying for Submittal 2419R00 Erection
Plan: Pier E2 Bearing and Shear Key.
- See Lalit and Philip's diaries for details on the operation, equipment, and labor for the temporary bearing
base plate grillage placement on the top of the E2 cap beam concrete surface.
- See Lalit's diary for details on the operation, equipment, and labor for the working platform extension
work on the W2 cap beam suspended soffit platform.

Attachment

Work at the E2 cap beam in preparation for the Shear Key and Bearing
placement.

ABF ironworkers removing cables from the curved top plate of the
tower head.
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View of the tower and backspan catwalks from control point TWL270
on the existing E1 pier.

View of the OBG and bikepath from elevation 150m of the stairs
attached to the erection tower.

ABF ironworkers removing cables from the curved top plate of the
tower head.
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